

## COHORT 1 PRELIMINARY TIMELINE

	Month	Milestone	Meeting
2010	October	Cohort 1 Meeting	In person
	November	DBHR provides data on 5-7 communities in each Cohort 1 county (19-Nov-2010)  Meet with Cohort to discuss data (29-Nov-2010)	K-20
	December	Local community selection process	None
2011	January	Community selection documents to DBHR (18-Jan-2011)	K-20
	February	Selection review by DBHR completed (1-Feb-2011)  Determine technical assistance needs from DBHR	In person
	March	Coordinator selected  Coalition planning & development	K-20
	April	Coalition established. 1 <sup>st</sup> coalition meeting.  Healthy Youth Survey data reviewed Develop strategy for interim work plan	K-20
	May	Interim work plan (6 months) Progress report	In person
	June	Interim work plan approval  DBHR contracts signed	K-20
	July	Environmental & coordination services start	K-20
	August		K-20
	September	Direct services start  Final work plan	K-20