

Minerva 1.0 to 2.0 System Transition 2022

Timeline for CBOs, CPWIs and Projects

System transition activity	Key Dates
CBOs, CPWIs, Projects Verification/Data Completion Efforts Minerva 1.0	Complete by February 8, 2022
Minerva 1.0 Closed for Data Entry for CBOs, CPWIs, and Projects <i>(Note: Data is view only through March 31.)</i>	February 8, 2022
January 2022 Service Data Deadline for CBOs, CPWIs, and Projects	February 8, 2022
Minerva 2.0 - CBOs, CPWIs, and Projects request SAW Account <i>(Instructions will be sent on Feb 14.)</i>	February 14-20, 2022
Minerva 2.0 - CBOs, CPWIs, and Projects request link SAW Account to Minerva 2.0 <i>(Instructions will be sent on Feb 21.)</i>	February 21-February 27, 2022
Minerva 1.0 to 2.0 Data Migration by CPGSI	February 16-27, 2022
Minerva 2.0 - Registration deadline for trainings	February 18, 2022 (Athena Forum Calendar Link)
Minerva 2.0 – CBO Trainings	<ul style="list-style-type: none"> February 28, 2022: 10am-1pm (registration link) March 7, 2022: 12pm-3pm (for subcontractors) (registration link) March 15, 2022: 11am-2pm (registration link)
Minerva 2.0 - CPWI Trainings	<ul style="list-style-type: none"> March 1, 2022: 12pm-3pm (for subcontractors) (registration link) March 2, 2022: 11am-2pm (registration link) March 8, 2022: 10am-1pm (registration link) March 9, 2022: 11am-2pm (for subcontractors) (registration link) March 16, 2022: 10am-1pm (registration link) March 21, 2022: 11am-2pm (registration link) March 23, 2022: 11am-2pm (registration link)
Minerva TA for CBOs and CPWIs	<ul style="list-style-type: none"> March 3, 2022: 10am-1pm March 10, 2022: 10am-1pm March 17, 2022: 10am-1pm

<p>Minerva 1.0 CBOs, CPWIs and Projects should download and save any reports needed and/or wanted</p>	<ul style="list-style-type: none"> • March 24, 2022: 10am-1pm <p>March 15-29, 2022</p>
<p>Minerva 1.0 Closed for CBOs, CPWIs, and Projects</p>	<p>March 31, 2022</p>