

Minerva 2.0 Implementation Timeline

Minerva 1.0 to 2.0 System Transition 2022

- System transition timeline (proposed) and may be subject to change

System transition activity	Timeline and details
Minerva 1.0 Data Verification/Data Completion Efforts Efforts to complete data entry from 2016 – December 2021	Efforts taking place December 2021 – February 2022. Complete by March 2, 2022, in preparation for data migration.
Minerva 2.0 System Demonstration for Tribes/UIOs and request for feedback	February 9, 2022, following the Monthly Tribal Meeting
Minerva 1.0 Closed for Data Entry (Note: Data is view only through March 31)	March 2, 2022
Minerva 1.0 Data review by HCA and Minerva Data Migration by CPGSI	March 3-16, 2022
Registration deadline for Minerva 2.0 Group Trainings for Tribal Partners/UIOs	March 14, 2022
Minerva 2.0 Account preparation by HCA. <ul style="list-style-type: none"> • Verify system data import Complete account and user profile set up	March 17-25, 2022
Minerva 2.0 Group Trainings for Tribal Partners/UIOs	<ul style="list-style-type: none"> • March 30, 2022: 10am – 1pm (Registration Link) • April 4, 2022: 10am - 1pm (Registration Link) • April 12, 2022: 10am – 1pm (Registration Link) • April 19, 2022: 10am – 1pm (Registration Link)
Minerva 2.0 TA for Tribal/UIO End Users *This is an optional follow-up Minerva 2.0 TA session for Tribal/UIO End Users to reinforce learning from the training hosted prior in the week. No registration is necessary and the links to these TA sessions are located on the Athena Forum Calendar .	<ul style="list-style-type: none"> • April 1, 2022: 10am - 1130am • April 7, 2022: 10am -1130am • April 14, 2022: 10am -1130am • April 21, 2022: 10am -1130am
Minerva 1.0 closed and sunsets	March 31, 2022
Minerva 2.0 Minerva service data entry for FY22 Q3	<ul style="list-style-type: none"> • Q3 ends March 31, 2022. Data for Q3 is due following the end of the quarter. See Indian Nation Agreement Scope of Work for timeframe.